
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 185 
  Date: 2015-05-15  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear  Noon:  overcast  3:00 pm: overcast 

 Temperature:   7:30 am:   50°  Noon:  68°  3:00 pm:  69° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

07 21 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Insulation 

1 

1 

1 

1 

0 

0 

0 

0 

0 

3 

1 

1 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

4 

4 

2 

1 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 0 1 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    6 6 2 14 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: finishing sheetrock installation on the ceiling of the meeting hall; installing furring channels for stairway #2; 

starting to frame the soffit for stairway #2; starting to frame the stairs for the platform 

2) HVAC: installing fin tube radiation in the basement  

3) Labor: one laborer is working with the masons; one laborer is performing general site cleaning 

4) Masonry: continuing with the installation of CMU blocks for the addition 

5) Paint/Plaster: continuing with taping & mudding joints on the 1st floor; priming and painting on the 1st floor 

6) Electrical: installing 4” sleeves for telephone lines 

7) Misc.: water main line was flushed today and chlorine added.  The Town will test the water on Monday. 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing carpenter working on installing 

the furring channels on the underside of the 

stairs. 

 

Photo showing the furring channels installed on 

the underside of the stairs. 

 

Photo showing soffit framing taking shape at 

the bottom of stair #2. 

 

Photo showing workman applying joint 

compound to the sheetrock in meeting room 

114. 



 

Photo showing the walls in meeting room 114 

being primed. 

 

Photo showing cores made by the electrician for 

the telephone and data service. 

 

Photo showing carpenters locating soffit lights 

in meeting hall. 

 

Photo showing HVAC tech installing fin tube 

radiation. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing some of the fin tube radiation in 

place in the basement. 

 

Photo showing masons continuing to lay CMU 

block for the addition. 


